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ESTIMATE RUN 10/08/2010

ESTIMATE SUMMARY 10:47:28

CONTID: C17318         ESTIMATE NO: 0003 PROG 2005

PCN: 17318-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B WIDENING EAST OF 24 ROAD PERCENT TIME:

PROJECT NO: NH0701-202                    

I-70B WIDENING EAST OF 24 ROAD

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 09/27/2010 DATE TIME STARTED 06/29/2010

20 SO. SUNSET STREET DATE LET 05/27/2010 DATE WORK BEGAN 07/12/2010

P.O. BOX 1318 DATE AWARDED 06/07/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/28/2010 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 06/29/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,605,210.97 PARTICIPATING $ $ 1,159,693.22

AWARD PROJECT AMT: 8,237,445.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -32,690.79

SECURITIES ENCUMBERED 32,690.79

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.81

CALENDAR DAYS

CALENDAR DAYS

30.75%

6,651,327.56

1,159,693.22

1,159,693.22

1,159,693.22

$

$

$

$

2,953,883.41

0.00

2,953,883.41

0.00

2,953,883.41

-76,016.50

76,016.50

2,953,883.41

0.00

AMOUNT DUE 2,953,883.41 1,159,693.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,159,693.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.5 TIME ALLOW: 160

ORIG TIME ALLOW: 160
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.500

201-00000  
 

1.000

L S 

40,000.00000 20,000.000.500

20,000.00

0010 *REMOVAL OF STRUCTURE 15.000

14.000

202-00001  
 

34.000

EACH

1,225.00000 35,525.0029.000

17,150.00

0015 *REMOVAL OF PIPE 1,993.000

2,605.000

202-00035  
 

4,598.000

LF  

40.00000 183,920.004,598.000

104,200.00

0020 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

20.000

EACH

5.25000 0.000.000

0.00

0025 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 94.000

0.000

202-00190  
 

260.000

SY  

5.00000 470.0094.000

0.00

0030 REMOVAL OF SIDEWALK 60.000

41.000

202-00200  
 

460.000

SY  

5.00000 505.00101.000

205.00

0035 REMOVAL OF CURB AND GUTTER 1,581.000

242.000

202-00203  
 

3,946.000

LF  

4.00000 7,292.001,823.000

968.00

0040 REMOVAL OF ASPHALT MAT 106.000

0.000

202-00220  
 

31,982.000

SY  

3.80000 402.80106.000

0.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 21,116.000

11,662.000

202-00240  
 

32,778.000

SY  

3.80000 124,556.4032,778.000

44,315.60

0050 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

100.000

SF  

2.00000 0.000.000

0.00

0055 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

3.000

EACH

500.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 10.000

3.000

202-00810  
 

17.000

EACH

21.00000 273.0013.000

63.00

0065 *REMOVAL OF SIGN (SPECIAL) 0.000

0.000

202-00815  
 

2.000

EACH

265.00000 0.000.000

0.00

0070 *REMOVAL OF SIGN PANEL 0.000

3.000

202-00821  
 

13.000

EACH

5.25000 15.753.000

15.75

0075 *REMOVAL OF TRAFFIC SIGNAL POLE 9.000

1.000

202-00840  
 

11.000

EACH

630.00000 6,300.0010.000

630.00

0080 *REMOVAL OF CONCRETE FOOTING 30.000

0.000

202-00900  
 

41.000

EACH

300.00000 9,000.0030.000

0.00

0085 *PLUG CULVERT 6.000

0.000

202-04001  
 

15.000

EACH

1,100.00000 6,600.006.000

0.00

0090 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

21,373.000

203-00010  
 

30,482.000

CY  

10.00000 213,730.0021,373.000

213,730.00

0095 MUCK EXCAVATION 0.000

0.000

203-00100  
 

1,500.000

CY  

15.00000 0.000.000

0.00

0100 BLADING 9.000

1.000

203-01500  
 

100.000

HOUR

115.00000 1,150.0010.000

115.00

0105 *POTHOLING 261.000

116.000

203-01597  
 

377.000

HOUR

250.00000 94,250.00377.000

29,000.00

0110 LABORER 0.000

0.000

203-02330  
 

20.000

HOUR

40.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

35.000

CY  

63.00000 0.000.000

0.00

0120 TOPSOIL 0.000

0.000

207-00205  
 

1,030.000

CY  

15.00000 0.000.000

0.00

0125 STOCKPILE TOPSOIL 0.000

0.000

207-00210  
 

1,030.000

CY  

3.00000 0.000.000

0.00

0130 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

100.000

CY  

42.00000 0.000.000

0.00

0135 STOCKPILE WETLAND TOPSOIL 0.000

100.000

207-00310  
 

100.000

CY  

7.25000 725.00100.000

725.00

0140 EROSION LOG (12 INCH) 220.000

420.000

208-00002  
 

830.000

LF  

4.25000 2,720.00640.000

1,785.00

0145 SILT FENCE 0.000

0.000

208-00020  
 

2,200.000

LF  

1.00000 0.000.000

0.00

0150 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

4.000

EACH

660.00000 0.000.000

0.00

0155 STORM DRAIN INLET PROTECTION 22.000

15.000

208-00050  
 

37.000

EACH

200.00000 7,400.0037.000

3,000.00

0160 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

3.000

EACH

1,730.00000 0.000.000

0.00

0165 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

60.000

HOUR

37.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

60.000

HOUR

78.00000 0.000.000

0.00

0175 EROSION CONTROL SUPERVISOR 38.000

24.000

208-00206  
 

120.000

DAY 

340.00000 21,080.0062.000

8,160.00

0180 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

1,500.000

GAL 

6.00000 0.000.000

0.00

0185 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000

0.000

210-00011  
 

1.000

EACH

132.00000 132.001.000

0.00

0190 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000

0.000

210-00013  
 

2.000

EACH

235.00000 470.002.000

0.00

0195 *RESET LIGHT STANDARD 3.000

2.000

210-00750  
 

10.000

EACH

1,260.00000 6,300.005.000

2,520.00

0200 *RESET GROUND SIGN 1.000

7.000

210-00810  
 

11.000

EACH

74.00000 592.008.000

518.00

0205 *RESET SIGN PANEL 11.000

10.000

210-00815  
 

30.000

EACH

21.00000 441.0021.000

210.00

0210 RESET FENCE 0.000

0.000

210-01000  
 

100.000

LF  

3.70000 0.000.000

0.00

0215 *ADJUST MANHOLE 0.000

0.000

210-04010  
 

10.000

EACH

610.00000 0.000.000

0.00

0220 *ADJUST VALVE BOX 0.000

0.000

210-04050  
 

29.000

EACH

320.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.100

ACRE

4,100.00000 0.000.000

0.00

0230 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

1.900

ACRE

510.00000 0.000.000

0.00

0235 *SOD 0.000

0.000

212-00050  
 

42,867.000

SF  

0.55000 0.000.000

0.00

0240 *INORGANIC MULCH 0.000

0.000

213-00065  
 

1,623.000

CY  

70.00000 0.000.000

0.00

0245 *LANDSCAPE WEED BARRIER FABRIC 0.000

0.000

213-00070  
 

15,030.000

SY  

1.00000 0.000.000

0.00

0250 *CONCRETE LANDSCAPE BORDER 0.000

0.000

213-00300  
 

4,773.000

LF  

5.00000 0.000.000

0.00

0255 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 0.000

0.000

213-00462  
 

3,725.000

LF  

6.30000 0.000.000

0.00

0260 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

898.000

EACH

34.00000 0.000.000

0.00

0265 *EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00650  
 

355.000

EACH

36.00000 0.000.000

0.00

0270 *PERENNIALS (1 GALLON CONTAINER) 0.000

0.000

214-00910  
 

51.000

EACH

10.50000 0.000.000

0.00

0275 AGGREGATE BASE COURSE (CLASS 1) 0.000

0.000

304-01000  
 

3,903.000

TON 

14.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 AGGREGATE BASE COURSE (CLASS 6) 0.000

2,299.960

304-06000  
 

14,958.000

TON 

8.00000 18,399.682,299.960

18,399.68

0285 *HOT MIX ASPHALT (GRADING SX) (100) 0.000

0.000

403-34801  
 

1,026.000

TON 

100.00000 0.000.000

0.00

0290 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

60.000

TON 

800.00000 0.000.000

0.00

0295 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

296.000

GAL 

4.00000 0.000.000

0.00

0300 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

557.000

SY  

34.00000 0.000.000

0.00

0305 *CONCRETE PAVEMENT (8 INCH) 0.000

0.000

412-00800  
 

8,875.000

SY  

35.50000 0.000.000

0.00

0310 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 0.000

0.000

412-00805  
 

2,219.000

SY  

46.80000 0.000.000

0.00

0315 *CONCRETE PAVEMENT (9-3/4 INCH) 0.000

0.000

412-00975  
 

41,828.000

SY  

35.80000 0.000.000

0.00

0320 *CONCRETE PAVEMENT (9-3/4) (CLASS E) 0.000

0.000

412-00976  
 

7,381.000

SY  

48.50000 0.000.000

0.00

0325 GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

0.000

420-00113  
 

516.000

SY  

3.00000 0.000.000

0.00

0330 *DRILLED CAISSON (36 INCH) 0.000

45.000

503-00036  
 

45.000

LF  

230.00000 10,350.0045.000

10,350.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRILLED CAISSON (42 INCH) 0.000

34.000

503-00042  
 

51.000

LF  

280.00000 9,520.0034.000

9,520.00

0340 *DRILLED CAISSON (48 INCH) 0.000

84.000

503-00048  
 

105.000

LF  

360.00000 30,240.0084.000

30,240.00

0345 *DRILLED CAISSON (54 INCH) 0.000

21.000

503-00054  
 

21.000

LF  

480.00000 10,080.0021.000

10,080.00

0350 GEOGRID REINFORCEMENT 0.000

0.000

506-01020  
 

3,270.000

SY  

4.20000 0.000.000

0.00

0355 CONCRETE CLASS D 6.000

0.000

601-03000  
 

109.000

CY  

400.00000 2,400.006.000

0.00

0360 REINFORCING STEEL 0.000

0.000

602-00000  
 

3,444.000

LB  

1.00000 0.000.000

0.00

0365 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 70.000

36.000

603-01125  
 

106.000

LF  

52.00000 5,512.00106.000

1,872.00

0370 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 394.000

296.000

603-01155  
 

973.000

LF  

82.00000 56,580.00690.000

24,272.00

0375 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,211.000

559.000

603-01185  
 

2,551.000

LF  

84.00000 148,680.001,770.000

46,956.00

0380 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,826.000

232.000

603-01245  
 

2,058.000

LF  

105.00000 216,090.002,058.000

24,360.00

0385 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 356.000

0.000

603-01305  
 

356.000

LF  

128.00000 45,568.00356.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,125.000

0.000

603-01365  
 

2,125.000

LF  

155.00000 329,375.002,125.000

0.00

0395 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

0.000

0.000

603-02185  
 

128.000

LF  

115.00000 0.000.000

0.00

0400 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 219.000

0.000

603-02305  
 

219.000

LF  

170.00000 37,230.00219.000

0.00

0405 *24 INCH REINFORCED CONCRETE END SECTION 5.000

0.000

603-05024  
 

5.000

EACH

900.00000 4,500.005.000

0.00

0410 *12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

118.000

LF  

48.00000 0.000.000

0.00

0415 *INLET TYPE C (5 FOOT) 2.000

9.000

604-00305  
 

11.000

EACH

2,400.00000 26,400.0011.000

21,600.00

0420 *INLET SPECIAL 0.000

4.000

604-19000  
 

10.000

EACH

3,500.00000 14,000.004.000

14,000.00

0425 *INLET TYPE R  L 5 (5 FOOT) 5.000

5.000

604-19105  
 

13.000

EACH

4,400.00000 44,000.0010.000

22,000.00

0430 *INLET TYPE R  L 5 (10 FOOT) 3.000

0.000

604-19110  
 

5.000

EACH

5,500.00000 16,500.003.000

0.00

0435 *SETTLING BASIN 0.000

1.000

604-20010  
 

1.000

EACH

80,000.00000 80,000.001.000

80,000.00

0440 *MANHOLE SLAB BASE (5 FOOT) 7.000

2.000

604-30005  
 

9.000

EACH

3,500.00000 31,500.009.000

7,000.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *MANHOLE SLAB BASE (10 FOOT) 21.000

2.000

604-30010  
 

23.000

EACH

4,800.00000 110,400.0023.000

9,600.00

0450 *MANHOLE SPECIAL 0.000

0.000

604-39000  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0455 *4 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00040  
 

1,328.000

LF  

10.00000 0.000.000

0.00

0460 FENCE (PLASTIC) 1,245.000

0.000

607-11525  
 

1,245.000

LF  

2.00000 2,490.001,245.000

0.00

0465 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

5,602.000

SY  

26.00000 0.000.000

0.00

0470 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

230.000

SY  

75.00000 0.000.000

0.00

0475 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

1,035.000

LF  

11.00000 0.000.000

0.00

0480 CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

165.000

LF  

20.00000 0.000.000

0.00

0485 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

14,392.000

LF  

12.00000 0.000.000

0.00

0490 CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

236.000

LF  

23.96000 0.000.000

0.00

0495 CURB AND GUTTER TYPE 2 (SECTION I-B) (SPECIAL) 0.000

0.000

609-21110  
 

8,683.000

LF  

11.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

33,950.000

SF  

4.75000 0.000.000

0.00

0505 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

9.000

EACH

22.00000 0.000.000

0.00

0510 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,523.000

3,530.000

613-01200  
 

13,520.000

LF  

20.00000 141,060.007,053.000

70,600.00

0515 *WIRING 0.620

0.000

613-10000  
 

1.000

L S 

13,000.00000 8,060.000.620

0.00

0520 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 0.000

0.000

613-30005  
 

93.000

EACH

3,000.00000 0.000.000

0.00

0525 *LIGHT STANDARD METAL (35 FOOT) 0.000

0.000

613-34350  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0530 *LIGHT STANDARD METAL (35 FOOT) (2 ARM) 0.000

0.000

613-34353  
 

17.000

EACH

3,200.00000 0.000.000

0.00

0535 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

19.000

EACH

750.00000 0.000.000

0.00

0540 *LIGHT STANDARD FOUNDATION SPECIAL 0.000

0.000

613-40012  
 

93.000

EACH

450.00000 0.000.000

0.00

0545 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

44.000

EACH

850.00000 0.000.000

0.00

0550 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

147.000

SF  

15.00000 0.000.000

0.00



CONTID: C17318         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

25.000

EACH

95.00000 0.000.000

0.00

0560 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

0.000

614-01583  
 

3.000

EACH

190.00000 0.000.000

0.00

0565 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

0.000

614-70150  
 

14.000

EACH

590.00000 0.000.000

0.00

0570 *TRAFFIC SIGNAL FACE (12-12-12) 3.000

0.000

614-70336  
 

59.000

EACH

630.00000 1,890.003.000

0.00

0575 *TRAFFIC SIGNAL FACE (12-12-12-12) 0.000

0.000

614-70448  
 

1.000

EACH

750.00000 0.000.000

0.00

0580 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

14.000

EACH

160.00000 0.000.000

0.00

0585 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 9.000

0.000

614-72896  
 

12.000

EACH

1,100.00000 9,900.009.000

0.00

0590 *FIRE PREEMPTION UNIT (INSTALL ONLY) 0.000

0.000

614-75868  
 

6.000

EACH

550.00000 0.000.000

0.00

0595 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 
ONLY) 

0.000

7.000

614-81011  
 

8.000

EACH

4,300.00000 30,100.007.000

30,100.00

0600 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (INSTALL ONLY) 0.000

3.000

614-82011  
 

4.000

EACH

5,300.00000 15,900.003.000

15,900.00

0605 *1 INCH COPPER PIPE 0.000

0.000

619-40080  
 

20.000

LF  

10.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *3/4 INCH PLASTIC PIPE 0.000

0.000

619-50060  
 

6,200.000

LF  

1.00000 0.000.000

0.00

0615 *1 INCH PLASTIC PIPE 0.000

0.000

619-50080  
 

2,660.000

LF  

2.50000 0.000.000

0.00

0620 *2 INCH PLASTIC PIPE 0.000

0.000

619-50160  
 

6,800.000

LF  

3.50000 0.000.000

0.00

0625 *4 INCH PLASTIC PIPE 260.000

0.000

619-50320  
 

2,300.000

LF  

11.00000 2,860.00260.000

0.00

0630 *1 INCH BLOW OFF 0.000

0.000

619-73008  
 

2.000

EACH

450.00000 0.000.000

0.00

0635 *DRIP EMITTER 0.000

0.000

623-00164  
 

2,700.000

EACH

0.85000 0.000.000

0.00

0640 *3/4 INCH FLUSH UNIT 0.000

0.000

623-00186  
 

39.000

EACH

11.00000 0.000.000

0.00

0645 *1 INCH BACKFLOW PREVENTER 0.000

0.000

623-01708  
 

2.000

EACH

2,800.00000 0.000.000

0.00

0650 *1 INCH MANUAL CONTROL VALVE 0.000

0.000

623-03008  
 

33.000

EACH

45.00000 0.000.000

0.00

0655 *3/4 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03106  
 

6.000

EACH

185.00000 0.000.000

0.00

0660 *1 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03108  
 

7.000

EACH

250.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *1-1/4 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03110  
 

2.000

EACH

3,800.00000 0.000.000

0.00

0670 *CONTROL WIRE 24 VOLT 0.000

0.000

623-04000  
 

46,500.000

LF  

0.15000 0.000.000

0.00

0675 *CONTROLLER COMMUNICATION CABLE 0.000

0.000

623-04003  
 

3,900.000

LF  

0.85000 0.000.000

0.00

0680 *1 INCH QUICK-COUPLER VALVE 0.000

0.000

623-04008  
 

23.000

EACH

275.00000 0.000.000

0.00

0685 *2 INCH GATE VALVE 0.000

0.000

623-05016  
 

14.000

EACH

220.00000 0.000.000

0.00

0690 *1 INCH FLOW SENSOR 0.000

0.000

623-07601  
 

2.000

EACH

950.00000 0.000.000

0.00

0695 *12 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08112  
 

2.000

EACH

4,800.00000 0.000.000

0.00

0700 *MASTER CONTROLLER 0.000

0.000

623-08200  
 

1.000

EACH

11,750.00000 0.000.000

0.00

0705 *CONSTRUCTION SURVEYING 0.240

0.160

625-00000  
 

1.000

L S 

55,000.00000 22,000.000.400

8,800.00

0710 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

700,000.00000 420,000.000.600

70,000.00

0715 *PUBLIC INFORMATION SERVICES 0.340

0.170

626-01000  
 

1.000

L S 

30,000.00000 15,300.000.510

5,100.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *PAVEMENT MARKING PAINT 91.000

0.000

627-00001  
 

91.000

GAL 

40.00000 3,640.0091.000

0.00

0725 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

35.000

GAL 

105.00000 0.000.000

0.00

0730 *RAISED PAVEMENT MARKER 0.000

0.000

627-00031  
 

92.000

EACH

10.00000 0.000.000

0.00

0735 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

1,273.000

SF  

10.25000 0.000.000

0.00

0740 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

0.000

627-02010  
 

4,969.000

SF  

10.50000 0.000.000

0.00

0745 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

992.000

SF  

13.75000 0.000.000

0.00

0750 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

3,336.000

SF  

8.50000 0.000.000

0.00

0755 *FLAGGING 1,124.000

1,076.500

630-00000  
 

10,000.000

HOUR

21.25000 46,760.632,200.500

22,875.63

0760 *TRAFFIC CONTROL INSPECTION 6.000

7.000

630-00007  
 

52.000

DAY 

100.00000 1,300.0013.000

700.00

0765 *TRAFFIC CONTROL MANAGEMENT 41.000

24.000

630-00012  
 

120.000

DAY 

700.00000 45,500.0065.000

16,800.00

0770 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

6.000

EACH

265.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 10/08/2010

PROJECT: NH0701-202                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.500

1.000

630-80341  
 

33.000

EACH

33.00000 544.5016.500

33.00

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000

0.000

630-80342  
 

50.000

EACH

34.00000 850.0025.000

0.00

0785 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 116.000

0.000

630-80344  
 

400.000

SF  

10.00000 1,160.00116.000

0.00

0790 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

6.000

EACH

525.00000 525.001.000

0.00

0795 *PORTABLE MESSAGE SIGN PANEL 185.000

153.000

630-80359  
 

1,000.000

DAY 

26.00000 8,788.00338.000

3,978.00

0800 *DRUM CHANNELIZING DEVICE 150.000

0.000

630-80360  
 

300.000

EACH

32.00000 4,800.00150.000

0.00

0805 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

21.000

EACH

32.00000 0.000.000

0.00

0810 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

30.000

EACH

33.00000 0.000.000

0.00

0815 *CHANNELIZING DEVICE (SPECIAL) 130.000

0.000

630-80390  
 

1,000.000

EACH

10.00000 1,300.00130.000

0.00

0820 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0825 F/A PARTNERING 1,250.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 1,250.001,250.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0830 F/A INCENTIVE 0.000

0.000

700-70014  
 

375,000.000

F A 

1.00000 0.000.000

0.00

0835 F/A FUEL COST ADJUSTMENT -84.910

0.000

700-70016  
 

25,000.000

F A 

1.00000 -84.91-84.910

0.00

0840 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0845 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,536.000

HOUR

1.00000 0.000.000

0.00

0850 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0855 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0860 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0865 F/A TRANSPORTATION VOUCHER 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0870 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0875 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0880 F/A WATER TAPS 0.000

18,000.000

700-70260  
 

18,000.000

F A 

1.00000 18,000.0018,000.000

18,000.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 F/A SPRINKLERS 0.000

0.000

700-70320  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A EROSION CONTROL 1,369.000

66.600

700-70380  
 

10,000.000

F A 

1.00000 1,435.601,435.600

66.60

0915 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) STOCKPILE -
DELETED

0.000

0.000

203-00010  
 

0.000

CY  

10.90000 0.000.000

0.00

0920 AGGREGATE BASE COURSE (CLASS 3) (CIP) - DELETED 0.000

0.000

304-03000  
 

0.000

TON 

13.50000 0.000.000

0.00

0925 CONSTRUCTION SURVEYING (HOURLY) 0.000

6.600

625-00001  
 

6.600

HOUR

100.00000 660.006.600

660.00

0930 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) STOCKPILE 0.000

3,176.000

203-00010  
 

3,176.000

CY  

10.90000 34,618.403,176.000

34,618.40

0935 AGGREGATE BASE COURSE (CLASS 3) (CIP) 0.000

6,214.930

304-03000  
 

6,214.930

TON 

13.50000 83,901.566,214.930

83,901.56

CAT 2,915,683.411,159,693.229,567,010.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0900 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0905 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0910 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

CAT 38,200.000.0038,200.00CURRENT AMT0400 $ $ $

$ 2,953,883.411,159,693.22$9,605,210.97$CURRENT AMTPROJECT TOTAL


